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I. Project Information 

 

Project Code: CPGOP 

Project Title: 2019 Capability Building on Innovative Leadership for Legislative Staff 

Project Start: 1 May 2019 

Project End: 31 December 2020 

Project Price: P 99,648,000.00 

Client Organization: Philippine Congress 

 

II. Project Team 
 

Project Manager: Sheena Carmina V. Mateo 

Team Members: Eliza Salud C. Galang, Joebert D. Sayson, Jeanena Mae E. Rafer, Kristine Ann C. 
Sindac, Andrea P. Conopio, Magdalena L. Mendoza, Mardy S. Gonzales, Elluz M. Macalinao, Hilary 

Martinez, Mary Ann D. Fajardo, Ma. Czarina Krisha M. De Leon, Jeannine L. Tan, Angela Cyril C. 

Adivoso, Nikka Thea F. Cunom, Stephanie P. Azarcon, Laurence Michael B. Tibon, Alan S. Cajes, Girlie 
Anne G. Miradora, Gabrielle Marie A. Allarey 

Supervising Fellow: Gilbert Lumantao 

Consultants/ Resource Persons:  
Eduardo T. Gonzalez, Jalton G. Taguibao, Valeriano F. Mozo, Aubrey D. Tabuga, Maxine Tanya M. 

Hamada, Sofronio F. Llorin, Elmer P. Dadios, Jean E. Franco, Myra S. Borromeo, Revimarc L. De 
Mesa, Renifer R. Francisco, Maria Lourdes G. Rebullida, Demaree J. Raval, Jose Ramon G. Albert, 

Dominique R. Tutay, Maria Lourdes A. Yaptinchay, Sergio R. Ortiz-luiz, Lisa Grace S. Bersales, Alfredo 

Mahar Francisco A. Lagmay, Arnold Grant S. Belver, Sixto K. Roxas, Maria Victoria O. Espaldon, Mario 
R. Delos Reyes, Christopher C. Dela Cruz, Darryl F. Garcia, Abraham L. Raposon, Jr., Mirick Paala, 

Antonio Ressano Garcia, Dang Thuy Trang, Rosa T. Perez; Rosemarie G. Edillon; John Aries S. 
Macaspac; Marivel C. Sacendoncillo; Geronimo Treñas; Maria Carmen Zamora; Karen Gomez-Dumpit; 

Francisco R. Cruz; Pauline Caspellan-Arce; Jaime C. N. Arroyo; Lorra Angelia Sayson; Ma. Mercedes V. 

Agustin; Erwin Vicman R. Lara; Nemuel Fajutagana; Rafaelita Aldaba; Ferdinand Ferrer; Antonio 
Edward Padre; Lindsay A. Barrientos; Nepomuceno A. Malaluan; Tirso A. Ronquillo; Marco Dominic De 

Los Reyes; May Rendon-Cinco; Datuk John Xavier; Tessie C. Gregorio; Lea Peralta; Gemma B. 
Gabuya; Dorothea Navarro; Peter Dan Baon; Bryant Merryl Ruiz Que Wong; Madelyne Carsula-

Tolentino; Alnie G. Foja; Lizan Perante-Calina 

 

III.Project Details 

 

Project Description:  

 
The Philippine Congress recognizes the need to continuously capacitate its senior executives, 
managers and technical legislative staff. Accordingly, since 2018, Congress has sustained education 
and training capability building as a necessary intervention to ensure that legislative staffs are able 
to effectively assist in the law-making functions of our legislators. A budget allocation for this 
purpose was provided.  
 
In line with the budget allocation, the Development Academy of the Philippines in consultation with 
the Senate and the House of Representatives of the Philippines, through the Legislative Budget 
Research and Monitoring Office and the Committee on Appropriations, designed and implemented a 
continuous capability development program that would meet the evolving capacity needs of 
congressional staff.  
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The CBILLS aims to train legislative staff of the Philippine Congress on Leadership and Management. 
In 2018, the first batch of participants were from the Office of Senator JV Ejercito Estrada, Legislative 
Budget Research and Monitoring Office of the Philippine Senate and, the Committee of 
Appropriations of the House of Representatives.  
 

Beginning 2019, the program aims to expand its coverage to include the other unit and offices of the 
Philippine Senate and House of Representatives, and to provide more inclusive developmental 
interventions for the legislative branch’s work force. 

 

Project Objective:  

 
The Program aims to strengthen public managers in the legislative branch by providing capability 
building interventions that will enhance their leadership and policy development competencies.  
At the end of the program, participants should be able to:  
 
1. Gain and/or deepen their understanding of leadership positions;  

2. Realize what it takes to be an effective leader;  

3. Gain wider perspective on socio-political and economic trends and innovations;  

4. Hone their policy development competencies; and,  

5. Appreciate new strategies and best practices relevant to their work from a model country.  

 

CBILLS is designed as a continuous developmental set of trainings which targets emerging leaders to 
senior leaders. The program has three tracks that cater to three levels of leaders in Congress, 
namely: Emerging Leaders, Middle Managers, and Senior Leaders. 

 

Focus Area: Governance, Leadership and Public Policy Development 

Project Type: Education and Training 

Project Beneficiary: Legislative Staff and Officers of the Philippine Congress 

Regional Coverage: NCR 

 

IV. Project Accomplishments 
 

1. Project Mobilization and Preparation Documents: 

 Program Design, Module and Session design 

 Memorandum of Agreement with GRIPS, ANU, KDI and LKY 
 Identification and Invitation of Resource Persons 

 Coordination meetings 

 Preparation of LOI and terms of reference 

 Administrative and Logistics (Transportation, procurement, cash advance) 

 Preparation of course materials (hand-outs, supplies, IDs, food, etc.) 

 Nomination and Selection of Participants 

2. Project Implementation:  

 Conduct of training program  

2019  

- 5 residential trainings on policy development and leadership  
- 3 Observational Study Missions  

- 4 lecture series on socio-political and economic perspective 
2020 

- 5 e-learning modules policy development and leadership 

- 4 international learning courses 
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- 6 webinar series socio-political and economic perspective 

Closing Ceremony  
 Documentation of activities 

3. Project Closure  

 Debriefing  

 Training report  

 
Major Outputs: 1) Program Design 2) Conduct of the training and 3) Training report 

 

Lessons Learned:  

2019 Implementation 

There are a lot of priority considerations in identifying a partner institution for study missions, such as 

reputation, budget, schedule and design. And the administrative process and negotiation is very 

tedious and rigorous. Thus, circumstantial cases such as this are appropriately decided by senior 

management. 

2020 Implementation  

1. Limit number of participants per track. 

2. Review and revise method of learning considering all lessons learned from the 

implementation. Allow flexibility in schedule and requirements. 

Administrative 

 Despite early preparations and constant follow up made in the processing of documents i.e 

moa, loi, the project team’s timeline is always affected by the delay in the processing of 
documents. Some tasks are taken on by the project team to facilitate the process.  

 

V.Attachments 
 

 2019 Training Report 

 2019 Baseline Data Report  

 

 
Prepared by:       Noted / Approved by: 
 
 

Sheena Carmina V. Mateo     Imelda C. Caluen 
Project Manager       Center Head 

 
 
 
Notes:  

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs. 
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation 
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data 

 

 


