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I. Project Information 
 

Project Code:  HDRUB 

Project Title:   A Stakeholders Mapping under the Initial Implementation of the Public 

Utility Vehicle (PUV) Modernization Program 

Project Start January 28, 2019 

Project End July 15, 2020 

Project Price Php 39,500,000 

Client/Organization  Department of Transportation  

 

II. Project Team 
 

Project Manager Melonie J. Tejol  

Project Team 

Member/s 

Carolyn Bautista 

Rea Gerladino 

Charissa Anna Maquiraya 

Diane Paola Bool 

Carlo John Arceo 

Marites Solomon 

Mary Sagapan 

Noel Pelle 

Patrick Vinz Capuno 

Rose Ann Santiago 

 

Supervising Fellow/ 

Project Director 

Dorothea C. Boy-Navarro 

Consultants/ Resource 

Persons  

Carmelita Ericta 

Gene Lorica  

 

III. Project Details 
 

Project 
Description 

 

Many parts of the country experience heavy traffic congestion, especially in areas 
of high population density, narrow streets in old neighborhoods and highly 

urbanized areas. In 2017, the Japan International Cooperation Agency (JICA) 
presented an updated figure of 3.5 billion pesos in lost opportunities per day due 

to the worsening traffic in Metro Manila alone (De Vera, 2018). If no action is 
taken, daily economic loss per day can double by 2030. Traditional design of public 

utility vehicles (PUVs), i.e. jeepneys, is deemed unsafe and inaccessible due to the 

increasing volume of public transport users and poor maintenance practices of PUV 
operators and drivers. Not to mention the detrimental effect of low quality public 

transportation to the country’s air quality.  

 

To address both the aggravating transport related problems and the future 

transportation demand, the Department of Transportation (DOTr) issued 

Department Order No. 2017-011 on Omnibus Guidelines on the Planning and 
Identification of Public Transportation Services and Franchise Issuance) or the 

Public Utility Vehicle Modernization Program (PUVMP).  
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The PUVMP is a transformational large-scale initiative and flagship project of 

President Rodrigo Roa Duterte. The program foresees a restructured, modern, 
well-managed, and environmentally sustainable transport sector where drivers and 

operators have stable, sufficient, and dignified livelihoods while commuters get to 
their destinations quickly, safely, and comfortably.  

 

The PUVMP has 10 components, namely: Regulatory Reform, Local Transport 
Route Planning, Route Rationalization, Industry Consolidation, Fleet Modernization, 

Financing, Vehicle Useful Life Program, Pilot Implementation, Stakeholder Support 

Mechanism, and Communication.  

 

Under the Stakeholder Support Mechanism component, training and support 

programs from the Technical Education and Skills Development Authority (TESDA) 
and other agencies will be offered to capacitate existing industry members to adapt 

in the new public transport sector or to have a sustainable livelihood alternative 
should the transport members decide to shift to another industry. 

 

Mapping relevant stakeholders, particularly PUJ drivers and operators, is an 

immense and significant impetus in the implementation of the program as there is 
no comprehensive and systematic data available to date. The data which will be 

generated by the study will serve as the basis for better planning and monitoring of 
development initiatives in the transport sector. 

 

Project 
Objective 

The national mapping aims to: 

1. Establish the profile of registered PUV drivers and operators prior to the initial 
implementation under the PUV Modernization Program capturing data such as: 

 Demographics of the drivers and operators (age, sex, marital status, 
number of children, and address) 

 Current approximate income and other sources of income 

 Hobbies, interests, and existing skills which can place the beneficiaries to 
other livelihood programs aside from the transport industry (in case they 

decide to opt out from the sector) 
2. Develop a database containing the relevant details of the registered drivers 

and operators such as the address, contact number, marital status and family 
details; and 

3. Analyze the trends in the demand side of the transportation system. It shall 

likewise, include a section on the supply side, particularly on the existence of 
“colorum” or unregistered drivers and operators in identified routes, providing 

a glimpse into their world, being part and parcel of the whole transportation 
reality.  

 

Focus Area 

 

Research – Baseline Profiling of PUJ stakeholders (Transport Sector) under the 

PUV Modernization Program  

Project Type 

 

Research 

Project 
Beneficiary 

 

Department of Transportation and its attached agencies such LTFRB, OTC, and 
LTO 

Regional 
Coverage 

NCR, Regions II, III, VI, VII, VIII, X, and XII  
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IV. Project Accomplishments 
 

Key Activities 
Implemented 

 Inception Planning  

 Documents Review 

 Tool Development 

 Training of Research Teams on Research Tools 

 Database Development 

 Data Collection  

 Data Entry, Collation/Processing, and Analysis  

 Presentation with Client and Stakeholders 

 Report Writing 

Major Outputs  Research Instruments  

 Database of PUJ Drivers and Operators 

 Final Report  

Project 
Outcome/Impact 

 

 None yet 

Lessons Learned  

 

 Project scope should be levelled-off with client and all project team members.  

 Agreements for the project should be properly documented and organized in a 

manner that they can serve as important references in project implementation, 

in general.   

 Significant events/issues that may impact on project implementation should 

always be communicated and risk mitigation strategies should be made in 

consensus with the client.  

 A readily available project risk identification and risk management plan at the 

onset of the project is very helpful during implementation.  

Planned 
Activities for the 
Year (2020) 

 Data Processing and Analysis 

 Report Writing and Finalization of Regional Technical Reports 

 Report Writing and Finalization of Consolidated Technical Report/Final Report 

 Presentation of Findings with Client and Stakeholders 

 
 

V. Attachments 
 

 Special Order  

 Project Logframe  
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