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Project End: 2015-07-29

Project Price: Php 614,000.00

Client Organtzation: GOVERNANCE COMMISSION OF GOCCs (GCG)

[CTRFoject Teati:
Project Manager: Aya Caraphina S. Abraham
Team Members: Joebert D. Sayson
Eliza Salud C. Galang
Evelyn E. Morales
Supervising Fellow: Maria Rosaric A. Ablan

Consultants/Resource Parsons: Nonhe

Established under Republic Act 10149, the Governance Commission for GOCCS (GCG), Is the central
advisory, monitoring and oversight body with authority to formulate, Implement and
coordinate policles concerning government-owned and controlled corporations, government
financial institutions, govermment instrumentalities with corporate powers and government
corporate  entities, Specifically, the GCG |Is tasked to perform the following:

o Evaluate, assess, and determine the performance and relevance of GOCCs;
« Coordinate and monitor the operations of GOCCs;

« Provide technical advice and assistance to GOCCS; and

« Establish performance evaluation systems including performance scorecards
which shall apply to all GOCCs,

The GCG requested assistance from the Development Academy of the Philippines (DAP) to
conduct a Stakeholder Feedback Study in compliance to thelr Quallty Management System and
Performance Governance System requirements. By doing so, the GCG continues to play a vital
role in effectively administering and overseeing the activities and management of GOCCs in
pursuit of good governance.
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Project Objective: .

The study seeks to determine the satisfaction and collect feedback of GCG's stakeholders in the
efforts of GCG In fulfilling its mandate, Specifically, the study alms to:

1. Determine satisfaction of GOCCs and other stakeholders in GCG's defivery of service, which
Includes among others
a. evaluating and assessing performance of GOCCs;
b. providing technical assistance to GOCCs; and
¢ processing of request for rationalization, compensation adjustments, creation of new
GOCCs, GOCC mergers, abolition of GOCCs, and privatization of GOCCs.

2. Determine satisfaction of GCG employees on GCG as a work environment

Focus Area: Customer Satisfaction
Project Type: Survey
Project Beneficlary:

Regional Coverage: National Coverage

V- Broject Accomplishiments:;

Key Activities Implemented: Project Mobilization and Preparation
e Client and Project Team Meetings .
» Preparation of project mobilization documents
Survey Development
e FGD with GCG officers for the employee engagement
* KII with GCG employees for client satisfaction survey
¢ Research
» Review of enhanced questionnaire
¢ Development of discussion guide
Pre-test
Conduct of Survey
¢ Online survey for client satisfaction
o Classroom survey for employee engagement
s Monitor survey responses
Data Analysis and Report Writing
+ Encode questionnaires
» Process data -

¢ Write report
Major Ox,r_lfbuts: Terminal Report (Client Satisfaction Survey and Employee
Engagement Survey)
Project Impact: Developed a questionnaire for GCG satisfaction surveys (cllent .

satisfaction and employee engagement). GCG became aware on the
level of satisfaction and expectation of its clients and employees to
the organization as well as the Important driving factors for GCG
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employees. The areas that need enhancement to improve service
delivery and GCG staff/officials work performance were also covered
in the study. '

Lessons Learned:

V.. Attachments o - - v

There must be a common framework for surveys used in DAP
Surveys must measure satisfaction and importance
Baseline for satisfaction Index of GCG s set

In measuring importance, the dimensions must be forced rank by choosing the top and the
least important dimension/s

The plan of analysis must be clear from the start of the project and presented to the cllent.
This includes the acceptable number of respondents, clustering of respondents and
computing the level of satisfaction among others.

The questionnaires must be short, simple and with clear instructions. It Is also advisable if the
number of questions in each dimension Is equal.

In administering online surveys, there must be a guideline in accomplishing the survey.
Distinguish the using of the title or the name of the project in relation to the scope of the
study. In the case of GCG, cllent satisfaction was use as the name of component but it covers
even pariner agencles and the congress/senate.

» Summary of Evaluation for Course and Resource Persons (for tralning program)
»  Certificate of Project Closure (for all completed projects)

Project details on Section I-1II can be generated thru PMIS based on PMs Inputs.

Project Managers are required to accomplish Section IV & provide Section V to reflect results
of project implementation

Project Managers can update/adjust the pre-filled sections (I-III) based on actual data
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&F, Citthank Centar, 8741 Paseo Da Raxas, Makafs City, Philippines 1228

04 September 2015

MS. IMELDA C. CALUEN

Managing Director, Center for Governance
DEVELOPMENT ACADEMY OF THE PHILIPPINES
DAP Building, San Miguel Avenue

Ortigas, Pasig City

RE: CERTIFICATE OF PROJECT DELIVERABLE ACCEPTED

Dear Director Caluen,

With reference to your letter dated 17 August 2015 regarding the submission of the
Terminal Report of the Stakeholder Satisfaction Study for the Governance
Commission for GOCCs, attached is the Certificate of Project Deliverable Accepted
duly signed by Chairman Cesar L. Villanueva.

Thank you.

Very truly yours,

VIN P. DIAZ
Director IV

* Recelved by GCG on August 19, 2015
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CERTIFICATE OF PROJECT DELIVERABLE ACCEPTED

Date 17-Aug-15
Center :_Center for Governance Project Code : CPRXF
Project Title : Stakeholder Satisfaction Study
Client : Governance Commission for GOCC's
Project Manager :Aya Caraphina S. Abraham
Deliverable Information/ Report

Project Phase  :Project Closure
Deliverable : Submission of Terminal Report

Acceptance Information/Report

Approved Deferred

Comments :

CESAR L. VILLANUEVA

Signature over printed name-J&

Chairman

Position / Designation
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