B0 80012045 Cor

vevelopvient acadeniy of the philippines

tified
CiP4045108I06I578

Sustainable Human Development Program (SHDP}
{Center)

[2016 ] PROJECT ACCOMPLISHMENT REPORT

I. Project Information

Project Code HDRDR

Project Title Study on Benchmark Data on Pollution Load from Livestock
Resources {(Point Sources)

Project Start November 3, 2014

Project End August 5, 2016

Project Price PhP 4,500,000.00

Client/Organization Development Academy of the Philippines

IL. Project Team

Project Manager

RL Jerlyn H. Oliva

Project Team Members Mary M. Sagapan

Rose Ann P. Santiago
Jenneffer A. Casalan

Supervising Fellow Alan S. Cajes

Project Director

Alan 8. Cajes

Consultants/ Resource  Eduardo Bornilia Jr.

Persons

Adonis Tio

IIL. Project Details

Project
Description

As part of the many efforts to reinstate the Manila Bay, the Supreme Court of the
Philippines in February 2008 issued a mandamus for the cleanup, rehabilitation,
restoration, and preservation of the Bay. This ruling ordered concerned
government agendies, with the Department of Environment and Natural Resources
as lead, to come up with a baseline data on the overall quality of water of Manila
Bay. In particular, the DA-BAI was tasked to spearhead the generation of baseline
information on the estimated load from livestock in Manila Bay Water System.

Project
Objective

The general objective is to establish the baseline data on pollution load from point
sources (i.e. livestock and poultry). Specifically, it aims to (1) Determine the level
or concentration of pollution in different tributaries/rivers contributing to the
pollution of Manila Bay; {2) Describe the livestock resources and assess livestock
practices in select areas in eight (8) provinces; and (3) Develop a monitoring and
evaluation instrument and recommend the most appropriate mitigation measures
for livestock production.

Focus Area

Environment and Health

Project Type

Technical Assistance and Research

Project
Beneficiary

Manila Bay Mandamus Agencies (BAI, DENR, DA, MBCO, LLDA, other agencies)

Regional
Coverage

Region III, Region TV-A

IV. Projact Accomplishments

Key Activities
Implemented

» Project design was presented, clarified and approved by the Bureau of Animal
Industry. A project inception report was submitted incorporating the BAI's
comments and suggestions to the inception report.

e The survey questionnaire on practice and waste management of livestock
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farm owners was pilot tested in the Provinces of Batangas, Rizal, Bulacan, and
Nueva Ecija.
= Data gathering activities such as key informant interviews, focus groeup
discussions, documents review, and review of related literature were
conducted.
Nonpoint source water sampling in Regions 3 and 4a.
Completed survey and point source water sampling in certain municipalities
and cities in the Provinces of Pampanga and Bulacan.
Results presented to different government agencies and stakeholders.
IEC materials distributed among farmers.

Major Outputs * Inception report and work plan

» livestock benchmarking and best practices
¢« Map of livestock facilities

¢ Survey instrument

» Fieldwork guides

=  Survey and laboratory results

«  lLevel/concentration of pollution loading from different riversf/tributaries
draining to Manila Bay
= M&E instrument

e Project report

"

Project The baseline data is intended to be a foothold for national and local government
Outcome/Impact | and agendes as weil as stakeholders to champion in cleaning up the bay.
Specifically, the project will have significant impact to the following:
= Department of Environment and Natural Resources {DENR). This
study will serve as the baseline for rehabilitation of the rivers draining to
Manila Bay, aid for dedision making, review, formulation, and/or adaption
of new water quality standards, improvement of existing environmental
laws and development of watershed management plan.
¢ Llocal Government Units (LGU). As input to different LGU's
environmental management program on surface waters, basis for the
proposal of budget allocation for environmental projects, and guide for the
formulation of city/municipal ordinances for the disposal of wastewater
effluent. Similarly, the study may provide criteria for the design of
city/municipal wastewater treatment plant to reduce surface water
poliution.
» Stakeholders. This study will provide information for possible actions
towards proper management of wastewater.
¢ Future Researchers. The study may serve as reference for future
studies.

.Lessons Learned | Through this project, the team learnt that acquisition of data is difficult. For one,
the datasets (i.e. number of farms per barangay) that the project is looking for are
censidered special- meaning not regularly acquired or surveyed. Most of the key
informant interviewees also label these datasets as confidential as many of the
farm owners are afraid of the DENR, being the reguiatory body on environment.
The team needed to ensure confidentiality of the data.

Planned NA
Activilies for the
Year (2017}
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V. Attzchments

Prepared b:iw_/ Noted: Noted /.4
RL Jerlyn H. Oliva Dorothea C. Boy-Navarro Alan S. Cajes
Project Manager Program Manager Center Head




