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Project Code: CMPNL _

Project Title: Orientation-Seminar on Public Corporate Governance for BOD/BOT of GOCCs
Project Start: March 1, 2017

Project End: April 30, 2017

Project Price: PHP544,000.00

Client Organization: 12 government agencies (GOCCs, NLAs)

Project Manager:  Emelita V. Esusan

Team Members:  Juan Miguel Gerard D. Piahas VII, Camia G. Tangco, Mariz P. Potestades
Consultants/

Resource Persons: Gilbert E. Lumantao, Ma. Anthonette V. Allones, Dennis S. Santiago, Rosemarie

G. Edillon, Eleazar E. Ricote, Edwin M. Carillo, Paolo Raynor E. Salvosa, Wilfredo
A. Agito, Myla Teona N. Teologio

11, Brojeet Details

Project Description: The Orientation-Seminar on Public Corporate Governance is a two-day seminar
designed to equip Apoointive Directors of GOCCs with the ‘knowledge to
effectively carry out their functions in ensuring transparent, responsible and
accountable governance of GOCCs.

Focus Area: Governance / Knowledge Mahagement
Project Type: Training
Project Beneficiary: GOCCs

Regional Coverage: Nationwide

D A T TN s S e i T

roject Accom

Key Activities : - Conduct of a 2-day Orientation-Seminar on Public Corporate Governance

Implemented
Major Qutputs: - 1 Batch Orientation-Seminar on Public Corporate Governance

- Training Report

Immediate gains: The training provided 32 Participants with the knowledge to effectively carry out

their functions in ensuring transparent, responsible and accountable governance
of GOCCs.

Lessons Learned: 1t is important to clearly define the roles and responsibilities of the members of
the team to ensure smooth implementation of the project.
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= Summary of Evaluation for Course and Resource Person (for training program)

Prepared by:

Noted / Approved by:
EMELITA V. ESUSAN

MELDA C. CALUEN

Project Manager enter Head

Notes:
1. Project details on Section I-1ll can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-111) based on actual data
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